
State of California PROJECT BUSINESS MATTERS
Business, Transportation and Housing Agency Extension Request – AB 1012 Requirements
Department of Transportation Action Item

Prepared By: CTC Meeting: January 23-24, 2002
Terry L. Abbott
Chief Agenda Item: 2.8.(f)
Division of Local Assistance
(916) 653-1776

Original Signed By
ROBERT L. GARCIA
Chief Financial Officer
January 2, 2002

WAIVER REQUEST
ASSEMBLY BILL (AB) 1012 “USE IT OR LOSE IT” PROVISIONS

REGIONAL AGENCY APPORTIONED FEDERAL FUNDS
WAIVER-02-04

ISSUE

The Department provided the Second cycle notification to regional agencies on December 5, 2000.
The deadline to obligate funds prior to potential reprogramming by the Commission was
December 5, 2001. The initial notice on December 5, 2000 totaled approximately $276.9 million.
Since that date, approximately $237.5 million has been obligated and $28.8 million has been
extended (December 2001 CTC meeting).  Some agencies still require extensions of the obligation
deadline for their CMAQ and TEA funds.  It is estimated that, assuming the CTC approves all
January extension requests, less than $250,000 will be available for reprogramming from Cycle 2.

BACKGROUND

Sections 182.6 and 182.7 of the Streets and Highways Code stipulate that Regional Surface
Transportation Program (RSTP) and Congestion Mitigation and Air Quality (CMAQ) funds
apportioned for programming by regional planning agencies be obligated within three years of the
start of the federal fiscal year (FFY) for which the funds are received.  The California Transportation
Commission (Commission) may reprogram funds not obligated within the three-year period.  The
Department of Transportation (Department) is responsible to notify regional agencies of any funds
entering the third year.  Regional agencies are then responsible to provide obligation plans for any
funds at risk of potential reprogramming.  Section 182.6 of the Streets and Highways Code is also
used to apply these provisions to Regional Transportation Enhancement Activities (TEA) funds.

RECOMMENDATION

The deadline for obligating Second cycle funds under AB 1012 “Use It or Lose It” provisions was
December 5, 2001.  The attachment identifies agencies and describes the projects that require
additional time to obligate. The Department recommends approval of the attached extension requests.

Attachment
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Regional Agency

Local Agency

Extension Amount

Fund Type

Number of Months Requested

Extended Deadline

Department Recommendation
Reason for Project Delay:

Mariposa County
Transportation Commission

Mariposa Public Works $48,000

Regional TEA

6 months

6/5/2002

Support

Delay of the Mariposa Beautification project is a result of project eligibility issues.  The County of Mariposa could
not begin work on this project until the scope of the TEA eligible activities was determined in November 2001.
The County requests a 6-month time extension to complete the required environmental work prior to the
construction phase.
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Regional Agency

Local Agency

Extension Amount

Fund Type

Number of Months Requested

Extended Deadline

Department Recommendation
Reason for Project Delay:

Humboldt County
Association of Governments

 City of Fortuna $250,000

Regional TEA

6 months

6/5/2002

Support

The Rohnerville Road Bike and Pedestrian Pathway project has been delayed.  The last Federal Aid project
undertaken by the City of Fortuna was more than ten years ago.  The City is having to relearn the process.  It has
taken longer than anticipated for document review.  The City has completed the PES, APE and CEQA/NEPA
review.  Right-of-way documents have also been submitted.  The PS&E package along with 2002 DBE, QAP,
construction list and related work will be submitted in January 2002.  The City is requesting a 6-month time
extension and is expecting to obligate the project within that timeframe.

City of Trinidad $8,800

Regional TEA

6 months

6/5/2002

Support

The Gateway Landscaping, Sidewalks, Information Kiosks project in Trinidad has been delayed.  The final
negotiation between property owners is taking more time than originally anticipated for this phase of the project.
The City is asking for a 6-month time extension to obligate the project.
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Regional Agency

Local Agency

Extension Amount

Fund Type

Number of Months Requested

Extended Deadline

Department Recommendation
Reason for Project Delay:
Mono County Transportation
Commission

Mono County $128,000

Regional TEA

6 months

6/5/2002

Support

The Lee Vining Landscape project is delayed due to a Federal obligation shutdown for preliminary engineering.
This has delayed the ability of Mono County to proceed with the project as scheduled.  Due to the delay, the
County is requesting a 6-month time extension.

Mono County $464,000

Regional TEA

6 months

6/5/2002

Support

The June Lake Streetscape Improvements project is delayed due to a Federal obligation shutdown of preliminary
engineering.  This has delayed the ability of Mono County to proceed with the project as scheduled.  Due to the
delay, the County is requesting a 6-month time extension.
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Regional Agency

Local Agency

Extension Amount

Fund Type

Number of Months Requested

Extended Deadline

Department Recommendation
Reason for Project Delay:
Los Angeles County
Metropolitan Transportation
Authority

City of Los Angeles
$430,000

Regional TEA

6 months

6/5/2002

Support

The Angels Walk–Chinatown project is one of the substitution projects placed on the revised MTA “obligation
plan”.  The substitution projects are replacements for those projects on the original “obligation plan” that were not
obligated due to eligibility concerns.  The MTA is fully confident that this project will obligate within the 6-month
time extension period.

City of Los Angeles $700,000

Regional TEA

6 months

6/5/2002

Support

The Pico Blvd. Corridor Enhancement–Crenshaw to La Brea project is one of the substitution projects placed on
the revised MTA “obligation plan”.  The substitution projects are replacements for those projects on the original
“obligation plan” that were not obligated due to eligibility concerns.  The MTA is fully confident that this project
will obligate within the 6-month time extension period.
City of Los Angeles $1,135,000

Regional TEA

6 months

6/5/2002

Support
The Northeast Los Angeles Community Linkages–Phase III project is one of the substitution projects placed on the
revised MTA “obligation plan”.  The substitution projects are replacements for those projects on the original
“obligation plan” that were not obligated due to eligibility concerns.  The MTA is fully confident that this project
will obligate within the 6-month time extension period.

City of Los Angeles $945,000

Regional TEA

6 months

6/5/2002

Support

The Century Blvd. Median Enhancement project is one of the substitution projects placed on the revised MTA
“obligation plan”.  The substitution projects are replacements for those projects on the original “obligation plan”
that were not obligated due to eligibility concerns.  The MTA is fully confident that this project will obligate
within the 6-month time extension period.
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Regional Agency

Local Agency

Extension Amount

Fund Type

Number of Months Requested

Extended Deadline

Department Recommendation
Reason for Project Delay:
Lassen County
Transportation Commission

Lassen County $119,000

Regional TEA

6 months

6/5/2002

Support

The project is the Skyline Road East Bicycle Path.  Lassen County’s 1999 TEA apportionment was erroneously
applied to the Westwood Trailhead Visitor Center project which was to have been funded with $251,000 from
ISTEA-era TEA funds and $157,000 from the County’s 1998 TEA apportionment.  The County assumed the 1999
TEA funds were spent.  Upon subsequent investigation by Caltrans, a correction was made and the County was
informed.
The County is submitting an allocation request for the January 2002 CTC meeting for allocation of the STIP match
funds.  However, the official lapse date for the 1999 TEA funds is December 5, 2001.  If there is any delay in
allocation or if funds cannot be allocated due to the need to change from the construction component to the
environmental and permits component, the County will have enough time to find an alternative match source and
obtain the required Local Transportation Commission approval.  The County will be able to obligate the project
within the time extension period.

Lassen County $76,000

Regional TEA

6 months

6/5/2002

Support

The project is the Skyline Extension Bicycle Path. Lassen County’s 1999 TEA apportionment was erroneously
applied to the Westwood Trailhead Visitor Center project which was to have been funded with $251,000 from
ISTEA-era TEA funds and $157,000 from the County’s 1998 TEA apportionment.  The County assumed the 1999
TEA funds were spent.  Upon subsequent investigation by Caltrans, a correction was made and the County was
informed.
The County is submitting an allocation request for the January 2002 CTC meeting for allocation of the STIP match
funds.  However, the official lapse date for the 1999 TEA funds is December 5, 2001.  If there is any delay in
allocation or if funds cannot be allocated due to the need to change from the construction component to the
environmental and permits component, the County will have enough time to find an alternative match source and
obtain the required Local Transportation Commission approval.  The County will be able to obligate the project
within the time extension period.
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Regional Agency

Local Agency

Extension Amount

Fund Type

Number of Months Requested

Extended Deadline

Department Recommendation
Reason for Project Delay:

Inyo County Local
Transportation Commission

Inyo County $646,269

Regional TEA

6 months

6/5/2002

Support

Completion of the PS&E for the bicycle lanes and roadway resurfacing project was delayed due to adoption and
implementation of the DBE Program for FY 01/02 (adopted 12/4/01).  As a result, the project cannot be completed
at the present time due to low winter temperatures.  Suitable weather for paving operations will be available next
spring.  Draft PS&E documents are available and can be completed shortly, allowing obligation within the
county’s requested extension of 6 months.
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Regional Agency

Local Agency

Extension Amount

Fund Type

Number of Months Requested

Extended Deadline

Department Recommendation
Reason for Project Delay:  (reason same for all projects below)

Riverside County Transportation Commission requests a six-month extension for the following CMAQ projects
in Riverside County.  These projects will be obligated by June 2002.  The anticipated obligation of $12.4 million
by June 2002 exceeds the balance subject to loss ($7.8 million as of September 2001).  In August 2002, RCTC also
anticipates obligating $31 million of CMAQ funds (twice the annual apportionment) on a High Occupancy Vehicle
Project on State Route 60 in the City of Moreno Valley.  Due to a majority of RCTC’s remaining TEA21 CMAQ
funds programmed on the Route 60 HOV project, a limited amount of projects programmed can be obligated this
year.  Although RCTC can obligate this year’s balance subject to reprogramming with the approval of a six-month
extension, they believe counties should not necessarily be held to obligating their balance subject to
reprogramming for CMAQ, RSTP, and RTEA funds if they can demonstrate that the funding will be obligated in
an upcoming fiscal year.

Currently, AB 1012 allows counties to obligate more than their balance subject to reprogramming due to a
majority of projects or funds programmed in a fiscal year.  For example, last year RCTC obligated nearly twice
their RSTP apportionment amount in federal fiscal year 1999/00, resulting in a zero balance subject to
reprogramming this year.  Therefore, if counties are allowed to obligate more than their apportionment level per
year, then counties should also be allowed to accumulate funds if a majority of projects or funds are scheduled for
obligation in a future year.

Riverside County
Transportation Commission

City of Hemet
$331,344

CMAQ

6 months

6/5/2002

Support

Construction of Transportation/Transit Center ($130,000 ROW and $201,344 Construction).

City of Lake Elsinore $639,845

CMAQ

6 months

6/5/2002

Support

Interconnect, Collier/Riverside Drive.

City of Temecula $364,876

CMAQ

6 months

6/5/2002

Support

Interconnect, SR 79 North.



AB 1012 Extension Requests January 23-24, 2002
Item 2.8f  -  Attachments

Page 8 of 9

Riverside County
Transportation Commission
(Continued)

Extension Amount

Fund Type

Number of Months Requested

Extended Deadline

Department Recommendation

City of Murrieta $75,681

CMAQ

6 months

6/5/2002

Support

Signal, Jefferson/Kalmia.  Project awaiting completion of a road construction project prior to implementation.

City of Murrieta $75,681

CMAQ

6 months

6/5/2002

Support

Signal, Adams/Kalmia.  Project awaiting completion of a road construction project prior to implementation.

City of Murrieta $57,000

CMAQ

6 months

6/5/2002

Support
Signal, Jefferson/Murrieta Hot Spr.  Project awaiting completion of a road construction project prior to
implementation.

Riverside County
Transportation Commission

$1,033,250

CMAQ

6 months

6/5/2002

Support
Clean Fuels Infrastructure Projects.

Riverside County
Transportation Commission

$400,000

CMAQ

6 months

6/5/2002

Support

Station Security Enhancements.
Riverside County
Transportation Commission

$2,500,000

CMAQ

6 months

6/5/2002

Support

San Jacinto Track Improvement Eng.
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Riverside County
Transportation Commission
(Continued)

Extension Amount

Fund Type

Number of Months Requested

Extended Deadline

Department Recommendation

City of San Jacinto $156,560

CMAQ

6 months

6/5/2002

Support

Signal, Ramona/E. Main/San Jacinto/De Anza.

City of Riverside $500,000

CMAQ

6 months

6/5/2002

Support

SR 91/Van Buren IC Improvements.  City obligated $1million for engineering in June 2001.  City plans to obligate
additional $500,000 for design in January 2002.

City of Riverside $6,271,000

CMAQ

6 months

6/5/2002

Support

Jurupa Grade Separation.




	State of California	PROJECT BUSINESS MATTERS
	Prepared By:	CTC Meeting:	January 23-24, 2002
	Division of Local Assistance
	WAIVER REQUEST
	ASSEMBLY BILL (AB) 1012 “USE IT OR LOSE IT” PROVISIONS
	REGIONAL AGENCY APPORTIONED FEDERAL FUNDS
	WAIVER-02-04
	ISSUE
	BACKGROUND
	RECOMMENDATION
	2_8fAtt .pdf
	Extension Amount


